
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/15/2020

ESTIMATE SUMMARY 12:19:08

CONTID: C21471         ESTIMATE NO: 0004 PROG 2005

PCN: 21471-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 AND SH 92 DELTA INTERSECTION PERCENT TIME:

PROJECT NO: HPP 0501-067                  

US 50 AND SH 92 DELTA INTERSEC

NAME OF ROAD:  

PROJECT COUNTIES: DELTA

CONTRACTOR:

MOUNTAIN VALLEY CONTRACTING, Inc PAY PERIOD ENDING

2377 F 1/2 Road DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)245-1990 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,777,760.91 PARTICIPATING $ $ 525,814.24

AWARD PROJECT AMT: 2,761,591.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,093.29

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.33

WORK DAYS

WORK DAYS

58.02%

1,166,047.30

525,814.24

525,814.24

514,720.95

$

$

$

$

1,611,713.61

0.00

1,611,713.61

0.00

1,611,713.61

-41,423.87

0.00

1,570,289.74

0.00

AMOUNT DUE 1,570,289.74 514,720.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 514,720.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

69.5 TIME ALLOW: 150

ORIG TIME ALLOW: 150

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/22/2020

06/22/2020

09/26/2020

03/26/2020

04/30/2020

05/21/2020

06/22/2020
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PCN: 21471-BID    ESTIMATE RUN 10/15/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

22,320.001.000

22,320.00

1.000

L S 

22,320.00000

0010 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

2.000

EACH

1,586.00000

0015 Removal of Inlet 2.000

1.000

202-00019  
 

3,363.003.000

1,121.00

3.000

EACH

1,121.00000

0020 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

1.000

EACH

740.00000

0025 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

375.000

LF  

17.60000

0030 Removal of Concrete Median Cover Material 710.000

114.000

202-00190  
 

12,277.60824.000

1,698.60

824.000

SY  

14.90000

0035 Removal of Sidewalk 437.000

67.000

202-00200  
 

7,660.80504.000

1,018.40

504.000

SY  

15.20000

0040 Removal of Curb 972.000

0.000

202-00201  
 

7,144.20972.000

0.00

1,000.000

LF  

7.35000

0045 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

100.000

LF  

5.90000

0050 Removal of Curb and Gutter 2,970.000

246.000

202-00203  
 

20,904.003,216.000

1,599.00

3,216.000

LF  

6.50000

0055 Removal of Concrete Pavement 2,151.000

365.000

202-00210  
 

86,550.402,516.000

12,556.00

3,200.000

SY  

34.40000
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PCN: 21471-BID    ESTIMATE RUN 10/15/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Asphalt Mat 4,245.000

191.000

202-00220  
 

66,096.404,436.000

2,845.90

4,436.000

SY  

14.90000

0065 Removal of Pavement Marking 532.000

0.000

202-00250  
 

1,808.80532.000

0.00

7,200.000

SF  

3.40000

0070 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

1.000

EACH

896.00000

0075 Removal of Light Standard Foundation 7.000

0.000

202-00705  
 

7,700.007.000

0.00

7.000

EACH

1,100.00000

0080 Removal of Overhead Sign Structure 1.800

0.200

202-00805  
 

15,270.002.000

1,527.00

2.000

EACH

7,635.00000

0085 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

4.000

EACH

90.00000

0090 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

5,152.00000

0095 Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

0.000.000

0.00

3.000

EACH

247.00000

0100 Removal of Guardrail Type 3 0.000

70.000

202-01130  
 

630.0070.000

630.00

70.000

LF  

9.00000

0105 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

3,622.00000

0110 Unclassified Excavation 775.000

12.000

203-00000  
 

21,642.50787.000

330.00

1,000.000

CY  

27.50000
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PCN: 21471-BID    ESTIMATE RUN 10/15/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Potholing 49.000

13.000

203-01597  
 

17,298.0062.000

3,627.00

62.000

HOUR

279.00000

0120 Erosion Log Type 1 (12 Inch) 369.000

0.000

208-00002  
 

1,937.25369.000

0.00

1,000.000

LF  

5.25000

0125 Aggregate Bag 100.000

236.000

208-00035  
 

2,268.00336.000

1,593.00

425.000

LF  

6.75000

0130 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

2,885.001.000

0.00

2.000

EACH

2,885.00000

0135 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

49.000

LF  

6.75000

0140 Storm Drain Inlet Protection (Type II) 6.000

0.000

208-00054  
 

2,070.006.000

0.00

15.000

EACH

345.00000

0145 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

9.000

EACH

290.00000

0150 Removal and Disposal of Sediment (Labor) 24.000

17.000

208-00103  
 

1,791.7041.000

742.90

108.000

HOUR

43.70000

0155 Sweeping (Sediment Removal) 27.000

7.000

208-00106  
 

1,530.0034.000

315.00

100.000

HOUR

45.00000

0160 Removal of Trash 14.000

10.000

208-00107  
 

1,048.8024.000

437.00

50.000

HOUR

43.70000

0165 Erosion Control Management 12.000

3.000

208-00207  
 

4,200.0015.000

840.00

36.000

DAY 

280.00000
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PCN: 21471-BID    ESTIMATE RUN 10/15/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Temporary Diversion 0.000

0.000

208-00301  
 

0.000.000

0.00

123.000

LF  

180.00000

0175 Reset Pipe Handrailing 0.000

14.500

210-00427  
 

630.7514.500

630.75

29.000

LF  

43.50000

0180 Reset Luminaire 0.000

0.000

210-00760  
 

0.000.000

0.00

2.000

EACH

247.00000

0185 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

392.00000

0190 Reset Sign Panel (Special) 0.000

0.000

210-00816  
 

0.000.000

0.00

3.000

EACH

225.00000

0195 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

896.00000

0200 Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

1.000

EACH

1,008.00000

0205 Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

5.000

EACH

280.00000

0210 Reset Coordination Unit 0.000

0.000

210-00870  
 

0.000.000

0.00

1.000

EACH

672.00000

0215 Dewatering 0.000

0.500

211-03005  
 

2,927.500.500

2,927.50

1.000

L S 

5,855.00000

0220 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.150

ACRE

6,820.00000
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PCN: 21471-BID    ESTIMATE RUN 10/15/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.150

ACRE

12,320.00000

0230 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

2,125.000

SF  

2.25000

0235 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

11,200.00000

0240 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.150

ACRE

11,030.00000

0245 Aggregate Base Course (Class 6) 780.000

259.000

304-06007  
 

67,638.901,039.000

16,860.90

1,750.000

CY  

65.10000

0250 Hot Mix Asphalt (Patching) (Asphalt) 70.950

99.110

403-00720  
 

33,331.76170.060

19,425.56

170.060

TON 

196.00000

0255 Hot Mix Asphalt (Grading SX) (100) 436.990

124.370

403-34801  
 

47,154.24561.360

10,447.08

665.000

TON 

84.00000

0260 Asphalt Cement Performance Grade (PG 64-22) 25.340

6.840

411-03354  
 

20,756.1032.180

4,411.80

41.000

TON 

645.00000

0265 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

100.000

GAL 

4.50000

0270 Concrete Pavement (9 Inch) 15.000

0.000

412-00900  
 

2,211.0015.000

0.00

692.000

SY  

147.40000

0275 Concrete Pavement (9 Inch) (Fast Track) 640.000

605.000

412-00920  
 

186,812.251,245.000

90,780.25

2,100.000

SY  

150.05000
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PCN: 21471-BID    ESTIMATE RUN 10/15/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

48.000

SY  

5.35000

0285 Drilled Shaft (18 Inch) 0.000

12.000

503-00018  
 

4,032.0012.000

4,032.00

12.000

LF  

336.00000

0290 Drilled Shaft (36 Inch) 57.000

0.000

503-00036  
 

54,264.0057.000

0.00

57.000

LF  

952.00000

0295 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

24.000

CY  

161.00000

0300 Concrete Class B (Wall) 0.000

0.000

601-01050  
 

0.000.000

0.00

8.000

CY  

1,840.00000

0305 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

400.000

LB  

6.45000

0310 18 Inch Reinforced Concrete Pipe (Complete In Place) 145.000

124.000

603-01185  
 

42,824.80269.000

19,740.80

367.000

LF  

159.20000

0315 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

117.000

603-01245  
 

16,380.00117.000

16,380.00

125.000

LF  

140.00000

0320 36 Inch Reinforced Concrete Pipe Special 0.000

0.000

603-03360  
 

0.000.000

0.00

112.000

LF  

348.00000

0325 12 Inch Corrugated Steel Pipe 303.000

92.000

603-10120  
 

39,895.00395.000

9,292.00

395.000

LF  

101.00000

0330 Inlet Type 16 (Single) (Special) 2.000

3.000

604-16050  
 

14,445.005.000

8,667.00

6.000

EACH

2,889.00000
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PCN: 21471-BID    ESTIMATE RUN 10/15/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Inlet Type R  L 5 (5 Foot) 0.000

1.000

604-19105  
 

4,679.001.000

4,679.00

1.000

EACH

4,679.00000

0340 Inlet Type R Special (5 Foot) 1.000

0.000

604-19405  
 

7,625.001.000

0.00

1.000

EACH

7,625.00000

0345 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

2,250.00000

0350 Manhole Slab Base (10 Foot) 0.000

1.000

604-30010  
 

3,050.001.000

3,050.00

4.000

EACH

3,050.00000

0355 12 Inch Slotted Pipe Inlet 0.000

100.000

604-51012  
 

29,000.00100.000

29,000.00

140.000

LF  

290.00000

0360 Fence (Plastic) 807.000

480.000

607-11525  
 

4,182.751,287.000

1,560.00

1,287.000

LF  

3.25000

0365 Concrete Sidewalk 44.000

148.000

608-00000  
 

15,014.40192.000

11,573.60

500.000

SY  

78.20000

0370 Concrete Curb Ramp 66.000

41.000

608-00010  
 

11,529.25107.000

4,417.75

187.000

SY  

107.75000

0375 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

48.000

SF  

44.80000

0380 Curb Type 2 (Section M) 1,529.000

0.000

609-20011  
 

55,884.951,529.000

0.00

1,529.000

LF  

36.55000

0385 Curb and Gutter Type 2 (Section I-B) 414.000

1,660.000

609-21010  
 

66,471.702,074.000

53,203.00

2,506.000

LF  

32.05000
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PCN: 21471-BID    ESTIMATE RUN 10/15/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Curb and Gutter Type 2 (Section II-B) 76.000

470.000

609-21020  
 

24,651.90546.000

21,220.50

690.000

LF  

45.15000

0395 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

44.000

LF  

52.10000

0400 Median Cover Material (Patterned Concrete) 4,077.000

441.000

610-00020  
 

40,210.204,518.000

3,924.90

13,320.000

SF  

8.90000

0405 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

10.000

EACH

32.50000

0410 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

50.000

EACH

34.80000

0415 2 Inch Electrical Conduit (Bored) 657.000

0.000

613-00206  
 

17,739.00657.000

0.00

675.000

LF  

27.00000

0420 3 Inch Electrical Conduit (Bored) 2,216.000

0.000

613-00306  
 

66,480.002,216.000

0.00

2,320.000

LF  

30.00000

0425 1 Inch Electrical Conduit (Plastic) 20.000

0.000

613-01100  
 

1,120.0020.000

0.00

20.000

LF  

56.00000

0430 2 Inch Electrical Conduit (Plastic) 188.000

0.000

613-01200  
 

4,324.00188.000

0.00

188.000

LF  

23.00000

0435 3 Inch Electrical Conduit (Plastic) 349.000

200.000

613-01300  
 

13,725.00549.000

5,000.00

549.000

LF  

25.00000

0440 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

7.000

EACH

896.00000
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PCN: 21471-BID    ESTIMATE RUN 10/15/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

4.000

EACH

1,120.00000

0450 Type Four Pull Box 4.000

0.000

613-07004  
 

6,720.004.000

0.00

4.000

EACH

1,680.00000

0455 Type Five Pull Box 1.000

0.000

613-07005  
 

2,240.001.000

0.00

1.000

EACH

2,240.00000

0460 Wiring 0.350

0.000

613-10000  
 

5,095.300.350

0.00

1.000

L S 

14,558.00000

0465 Luminaire (Install Only) 0.000

0.000

613-20200  
 

0.000.000

0.00

2.000

EACH

415.00000

0470 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

60.000

SF  

28.00000

0475 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

92.000

SF  

38.10000

0480 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

23.000

SF  

35.85000

0485 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

7.000

EACH

420.00000

0490 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

1.000

EACH

560.00000

0495 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

6.000

EACH

672.00000
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PCN: 21471-BID    ESTIMATE RUN 10/15/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

18.000

EACH

896.00000

0505 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

1,344.00000

0510 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

26,092.00000

0515 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

2.000

EACH

504.00000

0520 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

2.000

EACH

1,904.00000

0525 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

950.000

LF  

10.10000

0530 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

22,400.00000

0535 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

22,845.00000

0540 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

23,180.00000

0545 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

3,920.00000

0550 Detour Pavement 103.000

0.000

621-00450  
 

3,090.00103.000

0.00

150.000

SY  

30.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Construction Surveying 0.150

0.600

625-00000  
 

42,000.000.750

33,600.00

1.000

L S 

56,000.00000

0560 Mobilization 0.600

0.400

626-00000  
 

124,800.001.000

49,920.00

1.000

L S 

124,800.00000

0565 Public Information Management (Tier III) 86.000

11.000

626-01113  
 

3,298.0097.000

374.00

200.000

DAY 

34.00000

0570 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

17.000

GAL 

476.00000

0575 Pavement Marking Paint (High Build) 9.000

0.000

627-00013  
 

554.409.000

0.00

100.000

GAL 

61.60000

0580 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

187.000

SF  

33.60000

0585 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

89.000

SF  

50.40000

0590 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

0.000

0.000

627-30407  
 

0.000.000

0.00

365.000

SF  

16.80000

0595 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

1,182.000

SF  

11.20000

0600 Flagging 876.000

109.000

630-00000  
 

26,496.50985.000

2,932.10

1,500.000

HOUR

26.90000

0605 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

80.000

HOUR

84.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 Traffic Control Inspection 19.000

3.000

630-00007  
 

3,696.0022.000

504.00

35.000

DAY 

168.00000

0615 Traffic Control Management 50.000

11.000

630-00012  
 

54,656.0061.000

9,856.00

100.000

DAY 

896.00000

0620 Flashing Beacon (Portable) 2.500

0.000

630-80001  
 

2,240.002.500

0.00

10.000

EACH

896.00000

0625 Barricade (Type 3 M-A) (Temporary) 5.500

0.000

630-80335  
 

1,232.005.500

0.00

14.000

EACH

224.00000

0630 Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

448.00000

0635 Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

0.000

EACH

672.00000

0640 Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

0.000

EACH

784.00000

0645 Pedestrian Barricade (ADA) 32.000

1.000

630-80340  
 

1,848.0033.000

56.00

66.000

LF  

56.00000

0650 Construction Traffic Sign (Panel Size A) 52.500

1.000

630-80341  
 

1,198.4053.500

22.40

170.000

EACH

22.40000

0655 Construction Traffic Sign (Panel Size B) 13.500

0.000

630-80342  
 

604.8013.500

0.00

30.000

EACH

44.80000

0660 Portable Message Sign Panel 2.000

0.000

630-80355  
 

16,798.002.000

0.00

6.000

EACH

8,399.00000



CONTID: C21471         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 21471-BID    ESTIMATE RUN 10/15/2020

PROJECT: HPP 0501-067                  ESTIMATE NO: 0004
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD

12:19:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

3,360.002.000

0.00

4.000

EACH

1,680.00000

0670 Drum Channelizing Device 107.000

0.000

630-80360  
 

2,396.80107.000

0.00

270.000

EACH

22.40000

0675 Drum Channelizing Device (With Light) (Flashing) 37.000

0.000

630-80363  
 

871.3537.000

0.00

80.000

EACH

23.55000

0680 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

50.000

EACH

23.55000

0685 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

72.80000

0690 Traffic Cone 72.000

0.000

630-80380  
 

806.4072.000

0.00

150.000

EACH

11.20000

0695 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

4,480.00000

0700 Night Work Lighting 0.500

0.000

632-00000  
 

16,950.000.500

0.00

1.000

L S 

33,900.00000

0705 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

47,384.000

F A 

1.00000

0710 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0715 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

8,000.000

F A 

1.00000
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ITEM
NO.

ITEM
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0720 F/A On-The-Job Trainee 0.000

730.000

700-70023  
 

730.00730.000

730.00

3,200.000

F A 

1.00000

0725 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0730 Project First Program 1,250.000

0.000

700-70111  
 

1,250.001,250.000

0.00

5,000.000

F A 

1.00000

0735 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0755 Port Water Filled Barrier (Temp) 12.000

0.000

630-80377  
 

475.2012.000

0.00

40.000

LF  

39.60000

0760 Adj Manhole 1.000

0.000

210-04010  
 

800.001.000

0.00

2.000

EACH

800.00000

0765 F/A RR Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0805 F/A Contaminated Material Removal 0.000

33,394.550

700-70035  
 

33,394.5533,394.550

33,394.55

35,000.000

F A 

1.00000

0810 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

0.000

EACH

2,076.00000

0815 Geogrid Reinforce 0.000

0.000

506-01020  
 

0.000.000

0.00

0.000

SY  

3.21000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:19:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0820 30x19 In RCP (CIP) Place) 0.000

0.000

603-02245  
 

0.000.000

0.00

0.000

LF  

170.69000

CAT 1,564,988.60525,814.242,731,035.91CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0740 Field Office (Class 2) 1.000

0.000

620-00002  
 

22,600.001.000

0.00

1.000

EACH

22,600.00000

0745 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,600.001.000

0.00

1.000

EACH

22,600.00000

0750 Sanitary Facility 1.000

0.000

620-00020  
 

1,525.001.000

0.00

1.000

EACH

1,525.00000

CAT 46,725.000.0046,725.00CURRENT AMT0400 $ $ $

$ 1,611,713.60525,814.24$2,777,760.91$CURRENT AMTPROJECT TOTAL


